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1.  Originator 
 
Dominick P. Iascone, Jr. 

2.  Log Date: 
      

07/19/04 

3.  CCR #: 
     

04-0369 

4. Rev: 
     

5.  Tel: 
 
301-925-1012 

6. Rm #:  
 
3008X 

7. Org. 
 
COTS SW 

8. CCR Title: Release of Customized Wu-ftp TE (NCR 40744) for Data Pool at LaRC 
 

9. Originator Signature/Date 
 Dominick Iascone, Jr.  /s/  7/19/04 
          

10.   Class  
II 

11.  Type:    

CCR  
  

12. Need Date: 07/19/04  
 

13.  CCR Sponsor Signature/Date 
Pamela Johnson   /s/  7/19/04 
 

14.  Category of Change:  
Patch/TE 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
910-TDA-003, 910-TDA-023, 920-TDL-002 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected: DPL 

19.  Release Affected by this Change:  
7.00+ 

20. Date due to Customer: 
            07/19/04 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECSed40744, Customized Wu-ftp: downloads fail with no space left on device -- sev. 2; ECSed40713; ECSed40731  

23.   Problem:  (use additional Sheets if necessary) 
Wu-ftp 2.6.2 needs to be patched at LaRC so that users can once again download HDF files from the DataPool using ftp and Web 
Access.  The patch consists of a single binary file compiled here.  The binary, freeware source code that we had customized for 
Release 7.00 then modified to include the connect-dos_patch, realpath_patch, and skeychallenge_patch, now uses Unix sockets in 
lieu of shared memory 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install the binary file "wu_ftpd_40744" on host l0dps01, renaming it "in.ftpd".  Checksum is 1002184331; file size is 3706072.  The file 
is in directory CM_INBOX on lemmings.  No new licenses are required.   
 
Installation instructions are on the attached Additional Sheet.  

25.  Alternate Solution:  (use additional sheets if necessary) 
   

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Would be unable to regression test the new Wu-ftp on Sun in a DAAC environment. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
LaRC requested expedited delivery of this TE. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron Peters   /s/  7/19/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


